

Activities

- Establish a core team: from month 1 to month 2
- Introduce the implementation initiative: from month 1 to month 3
- Identify organizational capacity for change: from month 1 to month 3
- Develop senior management charter: from month 1 to month 3
- Identify organizational readiness for change: from month 1 to month 6
- Training on implementation science: from month 4 to month 11
- Communication with stakeholders: from month 1 to month 12
- Regular team meetings: from month 1 to month 12
- Accessing evidence: from month 3 to month 10
- Building staff readiness: from month 1 to month 12
- Leadership support: from month 1 to month 12
- Process and system adjustment: from month 5 to month 12
- Develop evaluation framework: from month 7 to month 12
- Discuss fidelity measure and sustainability plan: from month 7 to month 12
- Establish implementation team: from month 9 to month 12
- Develop implementation plan: from month 9 to month 12
- Fine tune budget for phase 2: from month 10 to month 12
- Update implementation capacity checklist: from month 10 to month 12